GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

WRD - GNSS Phase-II - Package 13/06 – Payment of arrears towards Price adjustment for Fuel, labour, machinery and other material for the work done from 04/2013 to 02/2015 as recommended by the Joint Meeting of SLSC & IBM Committees – Approval – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

GO Rt No.893 Dated:27.12.2018

Read:-

From the Chief Engineer, NTR TGP, Tirupati Lr No: CE/NTR-TGP/TPT/TS/ T7/GNSS-PackageNo.13/06, Dated:12.11.2018.

&&&&

ORDER:

In the letter read above, the Chief Engineer, NTR TGP, Tirupati has informed that the proposal for payment of arrears of Price Adjustment for fuel, Labour, Machinery and Other Materials for the period from 04/2013 to 02/2015 for the GNSS-Phase-II – package-13/06 was placed before the Joint meeting of the State Level Standing Committee and IBM Committees held on 29.08.2018. The committee has recommended for payment of arrears of Rs.53,84,583/- towards price adjustment for Labour, Machinery, other Material and Fuel components for the period from 4/2013 to 2/2015 in terms of G.O Ms No. 22, I & CAD (Reforms) Department, dt:23.02.2015 and Govt Memo No. 17717/ Reforms/A1/2014, dt:28.05.2015.

2. The Chief Engineer, NTR TGP, Tirupati has requested the Government to accord approval for payment of arrears for an amount of Rs.53,84,583/- towards price adjustment for Fuel, Labour, Machinery and Other material for the work done period from 4/2013 to 02/2015 for the GNSS Phase-II package-13/06 as recommended by the Joint meeting of SLSC & IBM Committee and communicate orders to that effect at an early date.

3. Government after careful examination of the proposal of Chief Engineer, NTR TGP, Tirupati and also considering the recommendations of Joint Meeting of SLSC & IBM Committees in their minutes dated:29.08.2018, hereby accord approval for payment of arrears of Rs.53,84,583/- (Rupees Fiftythree Lakhs Eightyfour Thousand Five hundred and Eightythree only) towards Price adjustment for Fuel, labour, machinery and other material components for GNSS Phase-II - Package No. 13/06 for the work done from 04/2013 to 02/2015 subject to condition that "the CE has to take action as per the provisions of GO Ms No.22, I&CAD (Reforms) Dept., dated:23.02.2015, duly ensuring that no excess payment is made".

…2/-

4. The Chief Engineer, NTR TGP, Tirupati shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. FMU0PC(WR2)/44/2018, dated:10.12.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati.

Copy to:

The Accountant General, A.P., Hyderabad
The Finance (FMU.WR-II) Department.
P.S. to Secretary to Govt (WRD)
PS to Min (WRD)
File No.ICD01/157/2018-Proj.III/WRD (688165)
SF/SC

//Forwarded::By Order//

SECTION OFFICER